


Property Ministry Report – Appendix A Blackwood Uniting Church - Proposed New External Sign



Improving Church External Signage Project History

March 2009 – Church Planning Day recommended improving Church Signage.

November 2009 – Mission Budget approved including funding for new sign. Sub Committee appointed (Joan Hazeldine as Chair) to investigate options.

March 2010 – Sub Committee proposal for LED electronic sign submitted to Church Council and Property Committee.

May – November 2010 – Quotations, specifications and documentation prepared for Mitcham Council

December 2010 – Planning Application Lodged with Mitcham Council

January – March 2011 - Negotiations with Mitcham Council for variations to meet heritage and planning requirements.

March 2011 – Proposed LED Sign approved by Mitcham Council and forwarded to Department of Transport, Energy and Infrastructure for approval.

July 26th 2011 - DTEI required major changes and limitations to proposed sign. Property Committee decided DTEI response made any form of LED sign unworkable.

August – Sept 2011 - Property Committee with Signage Subcommittee, Signs by Knight, and Mitcham Council Planning Officer developed proposal for a movable letter sign as illustrated.

October 18th 2011 – New proposal submitted to Mitcham Council for approval.

Bob Lyon November 2011